

FLD 679

CLASSIFICATION **SECRET**
SECURITY INFORMATION
CENTRAL INTELLIGENCE AGENCY
INFORMATION REPORT

25X1A

REPORT NO. [REDACTED]

CD NO

DATE DISTR. 14 August 1953

NO. OF PAGES 7

COUNTRY East Germany

SUBJECT Postponements of East German Power Construction Program Deadlines

PLACE ACQUIRED

25X1A

NO. OF ENCLS. (LISTED BELOW)

25X1A

DATE OF INFO

SUPPLEMENT REPORT NO. [REDACTED]

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF TITLE 18, SECTIONS 793 AND 794, OF THE U. S. CODE, AS AMENDED. ITS TRANSMISSION OR REVELATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW. THE REPRODUCTION OF THIS FORM IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

25X1X

The attachment gives information on the postponement of deadlines set for the East German power construction program for 1953.

CLASSIFICATION **SECRET**

STATE	#x	NAVY	x	NSRB		DISTRIBUTION		OST	
ARMY	#x	AIR	#x	FBI					

25X1

SECRET

25X1A

<u>I BOILERS</u>	<u>P R O J E C T</u>	<u>Delivery Plant</u>	<u>Old Deadline</u>	<u>New Deadline</u>	<u>Comments</u>
1. Dimitroff	1 boiler - 125 tons	Bergmann-Borsig	31.1.1953	31.3.1953	-
2. Liebknecht	1 boiler - 125 tons	Meerane	31.3.1953	15.8.1953	Poor deliveries of plate M 16 Mn 3 from Hottstedt necessitate this delay
3. Lauchhammer	1 boiler - 64 tons	Hohenthurm	31.1.1953	10.3.1953	Delivered
	1 boiler - 64 tons	Hohenthurm	28.2.1953	31.5.1953	Delivered
	1 boiler - 64 tons	Hohenthurm	10.3.1953	30.5.1953	Delivered
	1 boiler - 64 tons	Hohenthurm	15.9.1953	-	Will be maintained
	1 boiler - 64 tons	Hohenthurm	31.10.1953	-	Will be maintained
4. Pirna	1 boiler - 40 tons	Meerane	28.2.1953	10.6.1953	-
5. Wittenberge	1 boiler - 40 tons	Gera	31.12.1952	31.5.1953	Delivered
6. Beuna	1 boiler - 40 tons	Meerane	31.3.1953	-	Cannot be delivered until after receipt of 3.8 tons of alloyed pipe
7. Glueckauf	1 boiler - 32 tons	Meerane	20.2.1953	30.6.1953	-
	1 boiler - 32 tons	Meerane	31.3.1953	31.7.1953	-
8. Soda Bernburg	1 boiler - 32 tons	Meerane	31.12.1952	30.8.1953	Delivered
	1 boiler - 32 tons	Meerane	31.3.1953	25.6.1953	-
	1 boiler - 32 tons	Meerane	31.7.1953	30.9.1953	-
	1 boiler - 32 tons	Meerane	31.7.1953	31.10.1953	-
	1 boiler - 32 tons	Meerane	30.9.1953	30.11.1953	-
	1 boiler - 32 tons	Meerane	30.9.1953	31.12.1953	-
	1 boiler - 32 tons	Meerane	30.11.1953	31.12.1953	-
9. Potsdam	1 boiler - 25 tons	Bergmann-Borsig	1st. Qtr. 1953	28.2.1953	Delivered
10. Erfurt	1 boiler - 100 tons	Bergmann-Borsig	30.6.1953	31.8.1953	-

SECRET

SECRET

ATTACHMENT 1
Page 3

25X1A

		<u>Delivery Plant</u>	<u>Old Deadline</u>	<u>New Deadline</u>	<u>Comments</u>
11. Jonny Scheer	1 boiler - 40 tons	Bergmann-Borsig	1.5.1953	31.8.1953	-
	1 boiler - 40 tons	Bergmann-Borsig	1.6.1953	15.9.1953	-
	1 boiler - 40 tons	Bergmann-Borsig	1.7.1953	30.9.1953	-
	1 boiler - 40 tons	Bergmann-Borsig	1.8.1953	15.10.1953	-
	1 boiler - 40 tons	Bergmann-Borsig	1.9.1953	10.11.1953	-
	1 boiler - 40 tons	Bergmann-Borsig	1.10.1953	20.11.1953	-
	1 boiler - 40 tons	Bergmann-Borsig	1.11.1953	1.12.1953	-
12. Rodleben	1 boiler - 40 tons	Bergmann-Borsig	1.4.1953	17.4.1953	Delivered
13. Papier Merseburg	1 boiler - 32 tons	Meerane	30.6.1953	15.8.1953	-
14. Turbine Dresden	1 boiler - 8 tons	Gera	30.6.1953	15.8.1953	-
15. Klingenberg	1 boiler - 160 tons	Bergmann-Borsig	1.7.1953	15.7.1953	-
	1 boiler - 160 tons	Bergmann-Borsig	1.8.1953	15.8.1953	-
16. Fuerstenberg (EKO StalinStadt)	1 boiler - 64 tons	Bergmann-Borsig	10.9.1953	-	Will be maintained
	1 boiler - 64 tons	Bergmann-Borsig	10.9.1953	-	Will be maintained
	1 boiler - 64 tons	Bergmann-Borsig	10.12.1953	-	Will be maintained
	1 boiler - 64 tons	Bergmann-Borsig	10.12.1953	-	Will be maintained
17. Calbe	1 boiler - 64 tons	Meerane	30.9.1953	15.11.1953	-
	1 boiler - 64 tons	Meerane	1.11.1953	21.12.1953	-
	1 boiler - 64 tons	Meerane	30.12.1953	-	Will be maintained
18. Regis-Borna	1 boiler - 64 tons	Hohenthurm	15.8.1953	-	Will be maintained
	1 boiler - 64 tons	Hohenthurm	15.11.1953	-	Will be maintained
	1 boiler - 64 tons	Hohenthurm	31.12.1953	-	Will be maintained
19. Thoissen	1 boiler - 64 tons	Hohenthurm	30.9.1953	15.12.1953	-
20. Schwarza	1 boiler - 40 tons	Bergmann-Borsig	15.9.1953	20.10.1953	-
21. Karl Marx III	1 boiler - 40 tons	Hauemark	31.8.1953	15.10.1953	-
22. Preunitz	1 boiler - 32 tons	Meerane	15.8.1953	31.10.1953	-

SECRET

25X1A ATTACHED 1
Page 4

	P. B. O. J. S. G. F.	Delivery Place	Old Installation	New Installation	Comments
23. Pulanitz	1 boiler - 25 tons	Neumark	1.8.1953	15.11.1953	-
24. TRO	1 boiler - 25 tons	Bergmann-Borsig	1.8.1953	15.9.1953	-
25. Stalinallee	1 boiler - 25 tons 1 boiler - 25 tons	Bergmann-Borsig Bergmann-Borsig	1.9.1953 1.10.1953	- -	Will be maintained Will be maintained
26. Hirschfelde - reconstruction	1 boiler - 25 tons	Moerane	30.9.1953	-	Will be maintained
27. Oelwerk Wittenberge	1 boiler - 25 tons	Gera	15.9.1953	31.12.1953	-
28. Papier Kriebstein	1 boiler - 25 tons	Gera	30.7.1953	30.11.1953	-
29. Boehlen	2 boilers - 125 tons	Moerane	15.12.1953	-	Will be maintained
30. Breitscheid	1 boiler - 64 tons	Hohenthurm	15.11.1953	31.12.1953	-
31. Lauta	1 boiler - 64 tons 1 boiler - 64 tons	Zeitz Zeitz	30.10.1953 31.12.1953	- -	Will be maintained Will be maintained
32. Mansfeld	1 boiler - 40 tons 1 boiler - 40 tons	Hohenthurm Hohenthurm	15.11.1953 15.12.1953	15.12.1953 31.12.1953	- -
33. Rammelsburg III	1 boiler - 40 tons	Neumark	1.10.1953	15.12.1953	-
34. Luettikendorf	1 boiler - 35 tons	Hohenthurm	30.10.1953	-	Will be maintained
35. Stralsund	1 boiler - 25 tons	Gera	31.12.1953	-	Will be maintained
36. Plauen	1 boiler - 24 tons	Neumark	30.11.1953	-	Will be maintained
37. Rolfenwerk Fuerstensenwalde	1 boiler - 25 tons	Zeitz	15.12.1953	31.12.1953	-
38. Buchenbach	1 boiler - 20 tons	Balsch	31.12.1953	-	Will be maintained

SECRET

25X1A ATTACHMENT
Page 5

P R O J E C T		Delivery Plant	Old Deadline	New Deadline	Comments
39.	Peenemuende	-	SAG Liebknecht Magdeburg	-	-
40.	Wolzow	-	SAG Liebknecht Magdeburg	-	-
41.	Buch	-	SAG Liebknecht Magdeburg	-	-
42.	Soda Stassfurt	-	SAG Liebknecht Magdeburg	-	-
43.	Magdeburg	-	SAG Liebknecht Magdeburg	-	-
44.	Zuckerfabrik Helmsdorf	-	SAG Liebknecht Magdeburg	-	-
45.	Lederwerke Neustadt	-	SAG Liebknecht Magdeburg	-	-
46.	Kali Erfurt	-	SAG Liebknecht Magdeburg	-	-
47.	Elbe	-	Unterbreisbach	-	-
48.	Sonne	-	Hohenthurm	Preparatory work in 1954	One ready for production December 1954
49.	Zellstoff Coswig	-	-	-	-
50.	Weissenborn	-	-	-	-
51.	Schott Jena	-	-	-	-
52.	von Heyden, Radeboul	-	-	-	-
53.	Kulkwitz	-	-	-	-

II. TURBINES

2.	Liebknecht	1 turbine - 12.5 MW	Goerlitz	28.2.1953	10.6.1953	-
		1 turbine - 12.5 MW	Bergmann-Potsig	30.8.1953	30.8.1953	-
3.	Lauchhammer	1 turbine - 12.5 MW	Goerlitz	15.2.1953	15.7.1953	-
		1 turbine - 12.5 MW	Goerlitz	30.8.1953	30.12.1953	-
6.	Beuna	-	-	Preparatory work in 1954	-	-
7.	Gluckauf	1 turbine - 8 MW	Goerlitz	28.2.1953	12.7.1953	-
8.	Barnburg	1 turbine - 3.2 MW	Dresden	31.7.1953	-	Will be maintained
		1 turbine - 3.2 MW	Dresden	30.9.1953	-	Will be maintained
		1 turbine - 3.2 MW	Leipzig	30.9.1953	31.10.1953	-
10.	Erfurt	1 turbine - 15 MW	Goerlitz	Delivered	-	-

SECRET

P R O J E C T		Delivery Plant	Old Deadline	New Deadline	Comments
11. Jonny Scheer	2 turbines - 8 MW 1 turbine - 12.5 MW	-	31.5.1953 30.11.1953	31.12.1953 31.12.1953	-
13. Papier Merseburg	1 turbine - 3.2 MW	Dresden	31.10.1953	30.11.1953	-
14. Turbine Dresden	1 turbine - 0.6 MW	Dresden	30.8.1954 (?)	-	-
16. Stalinstadt	1 turbine - 25 MW 1 turbine - 25 MW 1 turbine - 25 MW	Bergmann-Borsig Bergmann-Borsig Bergmann-Borsig	10.9.1953 10.12.1953 31.12.1953	- - -	Will be maintained Will be maintained Will be maintained
17. Calbe	1 turbine - 12.5 MW 1 turbine - 12.5 MW 1 turbine - 8 MW	Goerlitz Goerlitz Goerlitz	30.7.1953 30.8.1953 31.12.1953	15.12.1953 31.12.1953 30.4.1954	- - -
18. Regis-Borna	1 turbine - 12.5 MW	Goerlitz	30.10.1953	31.1.1954	-
20. Schwarza	1 turbine - 3.2 MW 1 turbine - 2.3 MW	Dresden Dresden	31.3.1953 30.9.1953	- 30.12.1953	Delivered -
22. Premnitz	1 turbine - 8 MW	Goerlitz	15.10.1953	15.12.1953	-
28. Papier Kriebstein	1 turbine - 3.2 MW	Dresden	30.11.1953	15.1.1954	-
30. Breitscheid	1 turbine - 2.5 MW	Goerlitz	15.3.1954	-	Will be maintained
31. Lauta	1 turbine - 3.2 MW 2 turbines - 2.5 MW	Dresden Goerlitz	20.12.1952 30.12.1953	30.8.1953 15.3.1954	- -
32. Mansfeld	1 turbine - 12.5 MW	Goerlitz	31.3.1954	30.4.1954	-
37. Reifenwerk Fuerstenwalde	1 turbine - 3.2 MW	Dresden	31.12.1953	-	Will be maintained
39. Peenemuende	1 turbine - 12.5 MW	Goerlitz	31.1.1953	-	Delivered
40. Welzow	1 turbine - 1.3 MW	Dresden	30.5.1953	-	Delivered
41. Buch	1 turbine - 2.2 MW	Dresden	31.3.1953	30.8.1953	-

SECRET

25X ATTACHMENT 1
Page 7

	<u>P R O J E C T</u>	<u>Delivery Plant</u>	<u>Old Deadline</u>	<u>New Deadline</u>	<u>Comments</u>	
42.	Soda Stassfurt	1 turbine - 2.2 MW	Dresden	31.3.1953	30.8.1953	-
43.	Magdeburg	1 turbine - 2 MW	Dresden	30.5.1953	31.7.1953	-
		1 turbine - 25 MW	Bergmann-Borsig	1.7.1953	31.12.1953	-
44.	Zucker Helmsdorf	1 turbine - 1.2 MW	Leipzig	30.7.1953	13.12.1953	-
45.	Lederwerke Naustadt	1 turbine - 1.6 MW	Leipzig	30.8.1953	30.11.1953	-
47.	Elbe	1 turbine - 32 MW	Bergmann-Borsig	31.12.1953	-	Will be maintained
48.	Sonne	1 turbine - 20 MW	Goerlitz	15.12.1953	15.3.1954	-
49.	Zellstoff Coswig	1 turbine - 3.2 MW	Dresden	31.10.1953	15.12.1953	-
50.	Weissenborn	1 turbine - 3.2 MW	Dresden	31.10.1953	15.12.1953	-
51.	Schott Jena	1 turbine - 0.8 MW	Dresden	30.11.1953	30.4.1954	-
52.	von Heyden, Radebeul	1 turbine - 0.8 MW	Dresden	31.12.1954 (?)	-	-
53.	von Heyden, Radebeul	1 turbine - 0.8 MW	Dresden	31.12.1954 (?)	-	-
54.	Kulkwitz	1 turbine - 20 MW	Goerlitz	30.4.1953	15.7.1953	-
<u>III. GENERATORS</u>						
2.	Liebknecht	1 generator - 15 MW	Bergmann-Borsig	-	-	Delivered
		1 generator - 12.5 MW	Bergmann-Borsig	30.4.1953	-	Ready except for inductor shafts
10.	Erfurt	1 generator - 15 MW	Bergmann-Borsig	-	-	Delivered
16.	Stalinstadt	1 generator - 25 M MW	Bergmann-Borsig	31.12.1953	-	Will be maintained
		2 generators 25 MW	Bergmann-Borsig	31.12.1953	-	Inductor shafts lacking
39.	Peenemuende	1 generator - 12.5 MW	Bergmann-Borsig	February 1953	20.5.1953	Delivered
43.	Magdeburg	1 generator - 25 MW	Bergmann-Borsig	1.7.1953	-	Will be maintained
47.	Elbe	1 generator - 32 MW	Bergmann-Borsig	31.12.1953	-	Will be maintained
54.	Kulkwitz	1 generator - 20 MW	Bergmann-Borsig	30.6.1953	30.10.1953	-